EMS Page Tag Implementation Status (% complete) - 6/21/2010

Page Tag - User Acceptance Test

Interface Completion Page Tag PageTag Dev Reconciliation |Custom Page| Netlnsight Production Data Provider Production Comments
Sz Manifest Implementation Tags Account Readiness Acceptance Implementation
(# of interface
tasks Setup
completed)
ASF 50f 5 N/A
ECHO Website 3of5 60 N/A 90.0 Pending Reconciliation resumed in UAT
ECHO Wist 3of5 50 N/A 87.5 Pending Reconciliation resumed in UAT
ESDIS Webpages 50f5 N/A
GCMD 50of 5
GES DISC 50of 5
GHRC's web metrics were
implemented in OPS on
GHRC 50of 5 N/A 3/10/2009
LARC 50of 5 N/A
LP ECS 40f5 N/A
= MODAPS 5of 5 N/A
£ NSIDC 50of 5 N/A
2 [ORNL 50f5 N/A
o Outreach -
DAAC Alliance 50of5 N/A
Outreach -
Ivanova 50of 5 N/A
PODAAC 5of 5 N/A
Apache logs operational for web
N/A metrics. Page tag reconciliation
SEDAAC 50f 5 ongoing.
REASON -Software N/A
Reuse 50of5
REASON - SPG 50f5 N/A
REASON - A
Tech Infusion 50f5
CDDIS 5of 5 N/A
5 LPDAACMRTWEB N/A N/A N/A N/A N/A N/A N/A N/A N/A
z LANCE.NASA.GOV 50of 5 N/A
OBPG TBD
Overall Status* 19 of 21 82.6|Original Overall Status:
86%. New status reflects
additional data providers
(CDDIS,
LPDAACMRTWERB,
LANCE website, OBPG))
|Overall Status* | 170f19 | 89.5|




